HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

May 26, 2011

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base
Realignment and Closure (BRAC) Cleanup Team (BCT) held on May 26, 2011, at the

CH2M HILL offices in Oakland, California. Participants in the meeting included the BCT, which
is made up of representatives from the Department of the Navy (Navy), the U.S. Environmental
Protection Agency (EPA), the California Department of Toxic Substances Control (DTSC), and
the San Francisco Bay Regional Water Quality Control Board (RWQCB). The City of San
Francisco (City), their consultants, the Lennar team of developers, and Navy consultants also
attended the meeting. These minutes describe the key points, decisions, and action items agreed
to at the meeting. A list of attendees is included as Attachment A. The document review table is
included as Attachment B. The action items from the meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Melanie Kito (Navy, Lead Remedial Project Manager [RPM]) began the meeting with Navy
business. Ms. Kito introduced Deb Theroux as the Navy’s Deputy Base Closure Manager
(BCM). John Hill is the new BCM for HPNS. Keith Forman (Base Environmental Coordinator
[BEC]) then presented a review of the action items from the April 26, 2011 BCT meeting:

e Jim Whitcomb (Navy, former Deputy Lead RPM) will coordinate some potential dates
with the Radiological Affairs Support Office (RASO) for the meeting in Sacramento to
discuss the parameters for dose modeling and finalize a meeting date with DTSC and
California Department of Public Health (CDPH). This item was resolved and completed.
A date of June 8, 2011, at 1:00 p.m. was established for the meeting.

e The Navy will provide the RWQCB the radiological (rad) results from the storm water in
the frac tanks to determine if that water can be used for dust control. This item was
completed.

Ms. Kito asked for introductions of the participants of the meeting.
2.0 Radiological Update (Chris Yantos, Navy)

Chris Yantos (Navy, RPM) began the radiological update. He presented a map of the current
projects at HPNS. He gave a Crisp Road update. The project is almost done. The Navy is waiting
for CDPH to respond with a free release letter for Building 810. Building 414 is the last
confirmation survey to be completed. It will be surveyed the day after the Sacramento meeting.
The Navy is still remediating Building 707; it is the only active remediation site left. All site
restoration on Crisp Road (Utility Corridor [UC]-3) has been completed and the tenants are

happy.

Mr. Yantos provided an update on Parcel C. 7,000 linear feet of sanitary sewer and storm drain
lines have been removed to date. A few survey units have already been backfilled. The sanitary
sewer and storm drain lines were removed from Parcel C Building 203, the Boiler House. The
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Navy is drafting the Task Specific Plan (TSP) to perform the radiological survey. Building 214,
241, and 272 surveys are completed and the data are being reviewed. The North Pier is being
demolished and therefore the site is on hold. The asphalt from Parcel C is being recycled from
the sanitary sewer and storm drain lines removal. Building 406 has been free released.

The Parcel E 500 series has not had any invasive work yet. The asbestos has been removed from
the Boiler House and Building 500. The Navy is working on drafting TSPs for some former sites.
No sanitary sewer and storm drain lines have been removed to date. Amy Brownell (City)
commented that the San Francisco Police Department crime lab has notified the City that they
are not planning on moving until 2017. She said that in order for the lab to move, a site has to be
purchased, a building has to be built, and permits must be obtained. In order for them to have
money to purchase a site and build a building, a bond measure has to be placed on the November
2013 election ballot. She said that an official email will be sent to the Navy.

Mr. Yantos said that the Parcel G Remedial Action Closure Report (RACR) was submitted for
review, the Navy received regulatory agency comments on the document, and the Navy is in the
process of preparing responses to comments (RTCs) for the comments. A technical
memorandum was submitted for Parcel B Building 140, which caused the delay on the Parcel B
RACR. The Navy is waiting for regulatory review of the Parcel B Building 140 Technical
Memorandum. The Navy has a meeting in Sacramento, California, on June 8, 2011, to discuss
the parameters for dose modeling.

The Navy has remediated three survey units containing Cesium (Ce)-137 above the release
criteria at Parcel D-1. The Navy is waiting on confirmation samples. Building 274 is done and
the Navy is working on the final status survey (FSS). Mark Ripperda (EPA) asked if these were
the areas that Jim Whitcomb (Navy, former Deputy Lead RPM) mentioned as having higher
concentrations due to atmospheric fallout. Mr. Yantos answered that they are not the same areas,
but are similar to the ones that Mr. Whitcomb had mentioned. Building 383 was removed and the
Navy is conducting a survey on the subgrade area. Buildings 313, 313A, and 332 are being
actively remediated. The sanitary sewer and storm drain line removal is 85% complete.

Mr. Yantos discussed upcoming work. There will be draft survey unit project reports (SUPRS)
issued to the agencies for review for Parcel D-1. John Sourial (ERRG) asked if the Navy is using
radiological screening yard (RSY)-2. Mr. Yantos said that they are using RSY-2, except seven
screening pads. Mr. Sourial said that there are hot spots located in RSY-2 under pads that they
are not able to access. Mr. Yantos confirmed that the hot spots are located under the screening
pads. The pads are scheduled to be removed this week.

Mr. Yantos discussed the pier stabilization. An amendment was issued to Shaw to stabilize the
corners of the piers that had been eroded by the wave action over time. The Navy decided to
deobligate the work for driving the sheet piles and use the money for more radiological cleanup
and not on infrastructure. Mike McGowan (Arc Ecology) noted that some community members
are worried that radiation from the Japanese nuclear plants may be affecting HPNS. Mr.
Ripperda said that the levels of radiation from the nuclear plants are so miniscule that it should
not have any effect at HPNS. Dr. McGowan asked that the Navy send him a map of the survey
units. Mr. Yantos said that he talked to the contractors and he will follow up to make sure that he
receives the maps. Ms. Kito said that the Navy is working to determine when to decrease the
amount of work that the on-site radiological laboratory is doing. She said that the northern
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portion of Parcel C is the only part of the basewide radiological work that has not been awarded.
Karla Brasaemle (Tech Law) asked if the laboratory is still receiving samples from Alameda.
Ms. Kito answered that they are receiving samples but it is just a small amount and they cannot
keep the laboratory open for other base work.

3.0 PCB Hot Spot and IR 7/18 Field Updates (Lara Urizar, Navy)

Lara Urizar (Navy, RPM) presented the installation restoration (IR) sites 7/18 update. The Navy
is 87% complete with the soil cover. Ms. Urizar said that there are two hot spots under RSY's that
they had decided to clean up later because they were inaccessible with the screening pads on top
of them. Since seven of the screening pads are scheduled to be removed, the hot spots can now
be addressed. The soil cover will be completed this month, and the grading and asphalt will be
completed in June. The draft Parcel B IR 7/18 RACR is due on September 15, 2011. The draft
RACR for Parcels B, D-1, and G is due on July 13, 2011. She showed several photos of the work
at IR 7/18.

Ms. Urizar continued with the polychlorinated biphenyls (PCBs) hot spot field update. She said
that the Navy is pretty much done with Tier 3. Ulrika Messer (Shaw) noted that they are almost
done with Tier 2 as well. Ms. Urizar pointed out a few areas that were excavated but the
confirmation samples showed exceedances. The Navy will go back and further excavate the
areas with exceedances. Ms. Brasaemle asked if the Navy encountered any of the sheetpile that
was placed in the excavation area in the 1970s. Ms. Urizar said that they had not encountered the
sheetpile wall. Dr. McGowan asked if the PCB hot spots are part of a plume coming from the
landfill. Ms. Urizar said that the PCBs are from buried drums not the landfill. Ms. Messer said
that they have not encountered any drums with liquid contents yet. She said that they have found
gas masks and large glass jugs that were not intact. They are preparing themselves to encounter
drums containing liquid material. Ms. Messer presented a figure of Tier 3 and Tier 5. The figure
was incomplete, but it showed the concentrations of the sampling to date. She mentioned that
they are addressing lead in Tier 3. Mr. Ripperda asked if Triple A Machine Shop, a former
HPNS tenant, was using the area for disposal. Ms. Kito answered that she thinks that it was used
for disposal. Ms. Urizar presented several photos of the excavation. She noted that the silt curtain
had been damaged, but it is repaired now and is inspected daily. Ms. Messer discussed the final
condition survey, which is essentially an FSS. She said that they did not want to put the FSS title
on it because the Navy is not asking for free release. Everything else is exactly the same as the
FSS.

4.0 Pier Demo Update (Melanie Kito, Navy)

Ms. Kito presented for Jackie Dunn (Navy, RPM). She said that the Navy has completed pre-
demolition and has begun demolition activities. She showed several photos of the demolition and
sampling and discussed the debris removal by floating barge. Ms. Brasaemle confirmed that an
excavator is on a floating barge demolishing the standing piles. Ms. Kito agreed. Ms. Kito said
that most of the debris is wood and concrete. The concrete is being crushed and recycled. She
discussed the schedule. The field work is scheduled to be completed in September 2011, the
project will be complete in February 2012, and the final report will be issued.
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5.0 Parcel E-2 Proposed Plan Schedule Update (Lara Urizar, Navy)

Ms. Urizar discussed the proposed plan (PP) schedule for Parcel E-2. She said that a few
attendees should have received an administrative draft of the PP. She said that the Navy tried to
use more lay terms instead of technical language for the community members. Ms. Urizar said
that they tried to simplify the document, and Navy legal counsel was receptive to the changes.
The Navy is going to issue a fact sheet to the community members at the same time as the final
PP. The Navy has planned a public meeting on September 22, 2011, to discuss the PP with the
community members. Mr. Ripperda asked if there will be focused community meetings to
discuss the PP before the official meeting. Ms. Kito answered that the Navy will hold focused
meetings to discuss the PP.

6.0 Early Transfer Schedule Update (Melanie Kito, Navy)

Ms. Kito noted that the orange highlighted areas on the schedule are the dates that have slipped
since the last BCT meeting. The Parcel E Feasibility Study has slipped by about a month. The
Parcel E-2 Feasibility Study has slipped by about two weeks. The Navy plans to put more
emphasis on Parcel F soon because it is beginning to hold up other work on the base. Everything
else is on schedule.

The Navy has been working on the Federal Facilities Agreement (FFA) schedule. She said it is
technically not an FFA schedule because it includes non-CERCLA information. Ms. Kito said
that John Hill (Navy, BCM) said that an official FFA schedule for the HPNS program may not
be the best option. Ms. Kito asked if they should continue doing an official FFA schedule or just
do a project schedule. Mr. Ripperda said that it would be good to establish a baseline of dates
and documents. He wants to pull out the CERCLA documents and assign draft, draft final, and
final dates to the documents in addition to the complete project schedule.

7.0 Community Involvement Update (Melanie Kito, Navy)

Ms. Kito provided an update on the Community Involvement Plan (CIP) and the schedule. The
comment period for the CIP ended on May 22, 2011. Leslie Lundgren (KCH) said that after the
June BCT meeting, she would like to hold an afternoon session to introduce the new community
relations firm, Circlepoint.

Ms. Kito discussed the path forward for community relations. She said that there were a few new
faces at the meeting last night. Ms. Lundgren said that they have been tracking the meeting
attendees and there has been a significant growth in new attendees. Ms. Kito attributed it to
advertising in more newspapers. The next meeting is June 22, 2011, at the San Francisco Opera
House. They will be discussing Environmental 101. Ms. Kito said that the Navy should hold an
Environmental 101 meeting for the Chinese. The next fact sheet will discuss Environmental 101
and will be issued on June 22, 2011. The Navy is planning to continue with the radio shows for
the Chinese and the Latino communities. The mailing list will continue to be updated regularly.

8.0  Action Items/Future Meetings (Melanie Kito, Navy)

The next BCT meeting will be held on June 23, 2011, at the Tetra Tech Trailer on HPNS in San
Francisco, California. Action items are included as Attachment C.
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ATTACHMENT A:

HUNTERS POINT NAVAL SHIPYARD

MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M HILL
Oakland, CA
Date/Time: May 26, 2011 / 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil
Chris Dirscherl 619-532-0932 chris.dirscherl@navy.mil
Deb Theroux 619.532.0919 debra.theroux@navy.mil X
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X
Jackie Lane
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X
Kurt Jackson
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov X
CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov
Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
Tech Law Inc., EPA contractor | Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X
Tom Hall
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Organization Name Phone Number E-Mail Address Present
Navy contractors
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com
Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental
Services Lauren Cason 619-564-8329 lauren.cason@sealaska.com
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kleinfelder.com
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com
Charlie Almestad 510-628-9000 calmestad@kleinfelder.com
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X
Jamie Hamm X
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com
John Sourial 415-848-7103 john.sourial@errg.com X
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com
Ken Leonard kleonard@itsi.com
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Tom Carson
Ulrika Messer ulrika.messer@shawgrp.com X
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
MACTEC Alfonso Ang 415-278-2108 aang@mactec.com
Jeff Fenton X
Ray Hendry 303-807-4421 Irhendy@mactec.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com
Mike Quillin 925-286-9043 mauillin@onsesolutions.com
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X
BCDC Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
D-1,G Final Parcels D-1 and G
Groundwater Treatability
Study Technical Report,
IR-09, IR-33, and IR-71,
1 HPNS, SF, CA 3/1/10 n/a
2 UC-1,UC-2 | Final RACR 3/2/11 4/4/11 Concurrence
Draft - Final Status Survey
Results, Building 103,
3 B HPNS, SF, CA 3/3/11 4/2/11
Final Radiological
Addendum for the RI/FS
4 E-2 with RTCs 3/4/11 n/a
Draft Community
5 Basewide | Involvement Plan 3/8/11 4/8/11 4/11/11
Final Survey Unit Project
Reports (SUPR) for units
6 G 124,129,151,153,84Pkg 32 3/15/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
7 G 66,67,68,69 Pkg 21 3/17/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
8 G 70,71,72,73 Pkg 22 3/17/11 n/a
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.)
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RwWQCB City of SF

Final Survey Unit Project
Reports (SUPR) for units
9 G 95,96,97,98,99 Pkg 27 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
10 G 103,104,105,106,107 Pkg 28 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
11 G 109,110,111,112 Pkg 29 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
12 G 119,120,121,122,123 Pkg 31 3/17/11 n/a

Final Survey Unit Project
Reports (SUPR) for units
13 G 113,114,116,117,118,Pkg 30 3/17/11 n/a

14 C Draft Remedial Design 3/21/11 4/21/11 5/9/11 5/5/11 5/9/11 5/17/11

Draft Survey Unit Project
Reports (SUPR) for units
15 E 166,169,170,172,Pkg 37 3/24/11 4/25/11

Draft Survey Unit Project
Reports (SUPR) for units 180,
16 UC-3 181, 185, and 188, Pckg #38 3/29/11 4/29/11

Draft Survey Unit Project Reports
(SUPR) for units 173, 174, 175
17 UC-3 and 176, Package #39 3/31/11 5/2/11 5/2/11
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
ltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Draft Survey Unit Project
Reports (SUPR) for units 177,
178, 179, 182 and 13,
1 UC-3 Package #40 4/6/11 5/6/11
Draft Final, Final Status Survey
2 E Results, Building 414 4/8/11 5/9/11 3/22/11
Draft Removal Action
Completion Report, Parcel G,
3 G HPNS 4/8/11 5/9/11 5/10/11 5/4/11
Final Survey Unit Project
Reports (SUPR) for units 157,
158, 159, and 160, Package
4 E #35 4/26/11 na
Final Survey Unit Project
Reports (SUPR) for units 161,
162, 163 and 165, Package
5 E #36 4/28/11 na
6 E-2 Final RI/FS with RTCs 5/1/11 na
Final Remedial
Investigation/Feasibility Study
7 E-2 Report for Parcel E-2 5/1/11 na
Draft Final Status Survey
8 E Results, Building 701 Site 5/6/11 6/6/11
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (cont.)
HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
ltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF

Final Amended
Sampling and Analysis
Plan for Basewide
Groundwater Monitoring

9 Basewide | Program 5/10/11 na

10 E Draft IRO3 Work Plan 5/12/11 6/17/11
Final Parcel E
Groundwater
Treatability Study

11 E Technical Report 5/16/11 na
Final Parcel E
Groundwater
Treatability Study

12 E Technical Report 5/17/11 na
Final Survey Unit
Project Reports (SUPR)
for Units 166, 169, 170,

13 UC-3 and 172 5/19/11 na
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS

HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Date
1 Basewide Submit Final CIP 5/27/11 n/a Tentative
30 days
from
B,D- Draft Soil Gas Survey submittal Date
2 1,G,UC-2 Tech Memo 6/15/11 date Tentative
45 days
from
Draft Final Parcel E submittal Date
3 E Feasibility Study 6/30/11 date Tentative
30 days
from
Draft Work Plan - submittal Date
4 E-2 Shipshielding TCRA 7/25/11 date Tentative
30 days
from
Draft Soil Vapor Sampling submittal Date
5 CE Workplan 7/30/11 date Tentative
Final - Petroleum
hydrocarbon Site
Closeout Report Parcel Date
6 B B, Vol 1 and 2 7/30/11 n/a Tentative
Final Radiological Data
Gap Investigation Work Date
7 F Plan 7/130/11 n/a Tentative
45 days
from
Draft Final Parcel E submittal Date
8 E Radiological Addendum 8/12/11 date Tentative
B,D- Final Soil Gas Survey Date
9 1,G,UC-2 Tech Memo 8/15/11 n/a Tentative
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued)

HUNTERS POINT NAVAL SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
30 days
from
submittal Date
10 C Draft TPH Work Plan 8/30/11 date Tentative
Notes:
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency RwWQCB San Francisco Bay Regional Water Quality Control Board
FOSET Finding of suitability for early transfer SF San Francisco
FOSL Finding of suitability to lease SUPR Survey Unit Project Report
FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final status survey
n/a Not applicable
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ATTACHMENT C: HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
ACTION ITEMS

Person Authorin Person/Agency
Item No. Action Item the Action Itemg Due Date Committing to Resolution Status
Action Item
New Action Items
Chris Yantos will provide the
1 survey unit maps to Mike Chris Yantos, Navy Chris Yantos, Navy
McGowan.
Outstanding Action Items
Mr. Whitcomb will get in contact
with CDPH about collecting
samples at the Buildings 313, . . .
1 313A, and 322 sites while the Jim Whitcomb, Navy Chris Yantos, Navy
excavation sites and trenches are
still open.
Jim Whitcomb will provide a copy
of the Radiological Program
schedule to Steve Hsu (CDPH) in . . .
2 order to plan and schedule Jim Whitcomb/Navy Chris Yantos/Navy
radiological scans and a list of
site statuses.
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